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Change Title

Revise Tri-Party Agreement Milestone M-16-2613 , establish three new milestones for the 100-B/C
Process Effluent Pipelines and establish milestone for waste site 100-B-12

Description/Justification of Change
Tri-Party Agreement Milestone M-16-26B, due for completion on February 28, 2001, includes the 100 B/C Process Effluent
Pipelines. The 100-B/C process effluent pipeline remediation was included in the original 100-B/C remedial action subcontract,
but was deleted from the contract when actual conditions encountered during remediation differed from the design. Remediation
of the 100- 13/C process effluent pipelines is now under a new contract, but cannot be completed by Februa ry 28, 2001. This Tri-
Party Agreement change package proposes removal of the B/C process effluent pipelines workscope from the M-16-26B Tri-Party
Agreement milestone and establishes three new milestones for this work. This Change Request also proposes that the completion
date for Tri-Party Agreement Milestone M-16-26B be extended 13 months to March 31, 2002. 	 All of the other waste sites
identified in this milestone are either already backfilled or are scheduled to be backfilled by the end of FY 01.
Revegetation of several sites is impractical at this time because of adjacent planned remedial action work activities that will
encroach onto the sites. The number of sites to be revegetated is decreased. The extension to March 31, 2002, is necessa ry because
of contamination plume growth at 100 D and 100 H. The proposed date will allow for completion of backfill at all sites and
revegetation of all sites except those identified on the a ttachment.

Three new interim Tri-Pa rty Agreement milestones specific to B/C process ef fluent pipelines are proposed: sta rt of excavation (M-
16-26D), completion of excavation (M-16-26E) and completion of backfill (M-16-26F). Dates for completion activities are based
on quantity estimates from the FY2001 DWP. (See a ttached) Dates for revegetation of B/C process effluent pipelines and other
sites discussed above will be addressed under milestone M-16- 001' .

A new milestone is proposed for completing cleanup verification sampling at the 100-B-12 site (M-16-26G). The site, located
Northwest of B reactor, was a storage area for potentially contaminated filter box units originally used at 100N reactor. The filter
boxes will be removed for disposal at ERDF. Verification sampling of the ground surface beneath the filter boxes will be
performed to suppo rt site closeout.

Proposed modification(s) and/or new milestones ( c `^''e	 thFo g indicates text to be removed, shading indicates text to be added):

•	 M-16=26B - Complete Remedtation and Bacltn of 511L]qutd Waste Sites, in the tbb BC	 ,100.B( s2100-DR 1 10 1)R-2
and 100-HR-I Operable Units (bUs)`and proces3 Etwfltent pipelines rn the Id 1 I^R 1)'10	 DR' 2 an	 100-1-IR^Y Operable
Units. Complete reveget'ation bf 36''iquid^Vaste Sites 	 the 100-13C4,1 	 DR 1 it50 lR 2,'and lOb-HR 1 bus as defined
in the Remediahl)esign RepSrtlRemedial Action Wotk Plan fof tha100 Area, (DOE/l96-17; Reyal.) ` 3/31/02

Reuegetat ien	 1 i 9krid Waste Sites and PlinGegs Effluent Pipelines in the9951

10Q BC
..on	 e' 

WO PC; 2, 100 DR 1, lQQ DR 2, and 100 14R 1 Op@Fah l e 1;nitq as defined in

Re	 miludial A Gtion lx o;k Plan far the 100 A-e.. (DQF4 1Z T	 96 19 Re.	 1). 2129101 

Proposed New Milestones for 100 B/C Process Effluent Pipelines: 	 FFEB 1 7!
•	 M-16-26D Begin excavation activities at 100 B/ ,C process effluent pipelines 2^28I01	

EDMC1.

•	 M-16-26E Comple{e excavation and	 removiifia iob'Bl process effla6nt opeltnef"^9/30%04
•	 M-16-26F - Complete backfill of 100 . B/C process effluè'nt piPeline excavations- 2/2$

1`
05

Proposed new milestone for 100- 13 -12 waste site:
•	 M-16?26G — Remove filter boxes and complete.verifreation sampling for 100-B-12 was4e.Site. -9/30!01



Impact of Change
This change allows closeout of M-16-26B with a 13 month extension, and establishes new milestones for 100 B/C process effluent
pipelines specific to the scope of work. It also establishes a milestone for close out verification sampling of 100-B-12 filter box
storage site.

Affected Documents
The Hanford Federal Facili ty Agreement and Consent Order, as amended, and Hanford site inte rnal planning, work authorization,
and budget documents (e.g., Project Management Plans, Baseline Change Control Documents and Multi-Year Work Plans).
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